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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:16 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 249 Date: 21-Dec-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 834

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

PWS Hauling # 1

ABF started hauling PWS #1 around 8:30 AM. , the following issues were observed:
•At pier W2 when the PWS is hooked into the transfer Arm and released from the Primary Hauling arm,
spinning of the PWS was observed. The ABF crews started to rotate it back to the initial condition. The
possibility of twisting PWS from the starting point is very high.
•The head of the Transfer Arm grabs the PWS not the PWS end socket. This causes two problems,
damaging the PWS galvanized surface especially if PWS starts rotating inside the head of the Transfer
arm, besides as shown in the pictures causes a bending of the PWS as a result of the PWS socket weight.
If the moment is in an acceptable range, the head of the Transfer Arm should be modified to prevent any
damage to the PWS.
•The hauling stopped at the beginning of the South main span catwalk as a result of malfunctioning of
some rollers at the tower.

ABF Crews active at Pier W2:
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Ryan Evanchik
-Jonathan Canites
-Joseph Stone
-Mike portillo
-Jim Benninghove
-Mike Draper
-Tony Miranda
-Scott Ross (Crane Op.)

Equipments:
-Crane Terex RT 160(ABF002154)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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